
Department of Energy 

ROCKY FLATS FIELD OFFICE 
P.0.BOX 928 

GOLDEN. COLORADO 80402-0928 

A U G  0 8 1995 

95-DOE- 14066 

Mr. Manin Hestmark 
U. S. Environmental Protection Agency, Region VI11 
ATTN: Rocky Flats Pro,ject Manager, 8HWIIM-RI 
999 18h Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe Schieffelin, Unit Leader 
Hazardous W aste Facilities 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlcmen: 

This letter documents our attempts to convene the Dispute Resolution Committee as required 
for the Operable Unit 1 (OU 1 )  dispute process, and to request milestone extension. By 
letter, dated June 30, 1995, DOE provided it’s ponion of the joint statement of dispute and 
recommended not delaying elevation of the diSpute. By  letter, dated July 7, I stated that the 
period for informal resolution had expired and the dispute was hefore the DRC for 
consideration. By letter, dated July 25, 1995, your agencies provided your portions of the 
joint statement of dispute a n d  unilatcrally extended the time period for DRC consideration 
unt i l  August 18. 1995, and proposed inecting the weck of’ August 13, 1995. 

We have been working with your agencies to schedule the DRC meeting. Jessie Roberson is 
available to meet the week of August 7, or August 2 I ,  but not available most of h e  week of 
August 14 due to commitments related to thc Environmcntal Rerncdiation 1995 Conference 
(ER’95). Since the week ol‘ August 7, did not (it the schedule l’or your respective agencies, 
we are now attempting IO finalize August 2S,/zfOO a.m. to,”:OO a.m. at the Environmental 
Protection Agency (EPA) for the meeting. b.80 e.@ 
If the timelines mandated by the Inreragcncy Agreemcnt (IAG) had been followed. the 
dispute would have been bcl’ort: the SEC for consideration on July 27, 1995, with a final 
decision this week. Future IAG milestones are now i n  .jeopardy as 3 result of the time lost 
during the Dispute Resolution process. Specifically, the IAG milestone for delivery of rhe 
Responsivencss Summary to Public Comment on the OUI Prcoposed Plan (PP) is due to the 
Regulatory agencics on Septemhcr 19, 199s. The Proposed Plan will he finalized based on 
the oulcome ofthe Dispute Resolution process. Thereafter. a sixry d a y  Public Comment 
period and Puhlic Hc;lrins/mceting \vi11 he hcld, and a n y  comments addressed in the draft 
Responsiveness Summary. Also, our-year milestones such as the Draft Title I1 design 
(cu~~ently due September 5, 1995), will be af’f’ectcd by the outcome at the Dispute Resolution 
process, and will need to he adjusted accordingly. 
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As a result of the delay caused by the Dispute Resolution process and extensions, a good 
cause schedule extension is requested pursuant to Part 42, section 221 and 222(C) of  the 
IAG. The length of the extension will depend on the outcome of the dispute process, but will 
at a minimum, be day for day slip for the length of the Dispute Resolution process. 

If you have any questions please call me  a1 966-4839. 

Sincerely. 

w m  Steven W. Slaten 
IAG Project Coordinator 

Environmental Restoration 

cc: 
K. Klein, OOM, RFFO 
T. Howell, OCC, RFFO 
J. Ahlquist, EM-452, H Q  
C. Gesalman, EM-453, H Q  
B. Fraser, EPA 

R. Shelton. K-H 
L Brooks, K-H 

R. Card. K-H 


